Second Report from the Commission to the European Parliament and the Council on the Council Regulation 1889/84, 26 June 1984, concerning Special Measures for transport infrastructure in the UK and the Federal Republic of Germany. COM (85) 593 final, 5 November 1985 by unknown
-. COMMISSION OF THE EUROPEAN COMMUNITIES 
' . 
• 
COM(85) 593 final 
Brussels, 5 November 1985 
Second Report from the Commission to the European Parliament 
and the Council 
on the Council Regulation 1889/84, 26 June 1984, concerning 
Special Measures for transport infrastructure in the UK 
and the Federal Republic of Germany 
COM(85) 593 final 

f!. 'f 
Council Regulation 1889(1), June 26th 1984, concerning 
Special Measures for transport infrastructure in the UK 
and the Federal Republic of Germany. 
Second Report to the Parliament and the Council. 
1. This report covers the period for 1st Jan. 1985 to 
30th June 1985. The first report (2) covered the initial six 
months of the application of the Regulation which included 
the payment, by way of an advance, of 90% of the assistance 
awarded by the Regulation. 
2. By letter, received by the Commission on 19th Dec. 1984, the 
UK authorities confirmed that the monies covered by the 90% 
advance had been used up. On 19th Dec. the Commission 
replied to the UK authorities and also sent a similar letter 
to the authorities of the Federal Republic, stating that a 
control visit to a number of the projects would be necessary 
prior to the release of the final 10% of the assistance and 
requesting that a "control sheet" for each project should be 
completed. 
3. As concerns the UK the Commission decided to pay an on-the 
spot visit to three projects. The choice of the projects was 
made with a view to covering both road and rail and the 
autonomous regions involved (Scotland and Wales). (Annex 1) 
4. The UK authorities submitted the control documents for the 
projects in the month of~~~ry. The spot check was 
undertaken at the end of February/beginning of March by 
officials from the Commissions services responsable for 
financial control and transport. The results of the spot 
check were satisfactory. It was possible to establish that 
the works covered by the Commissions decision had been 
undertaken and that the financial information provided had 
been prepared in an acceptable manner. 
5. In the light of the results of the spot check and the 
examination of the individual control sheets for each 
project the Commission decided to affect the final payment 
of 46.1 mio ECUS to the UK. The payment was made on the 26th 
March 1985. 
6. The Federal Republic supplied information on its projects in 
a letter dated 29th March 1985. The Commission replied on the 
23rd April requesting some clarification of the information 
provided. The reply to this communication is awaited. 
(1) O.J. n° 1 177 of 7th July 1984. 
(2) COM(85) 197 
Annex 1 
Project 
No. 
Name of Project 
or Measure 
Support in 
accordance with 
Regulation (EEC) 
No. 1889/84 
(Million ECU) 
----------------~-----------------------------~~----------------
24 
29 
Holyhead 
Chester New 
Road -
Colwyn Bypass 
EOS -
Scot Uand 
England -
174 Draffan 
Mill bank 
48.87 
6.37 
----------------------~--------------------·--------------~------
32 Victoria area 
Realisation 
Resignalling 
Victoria - Balham 
Factory J.c. 7.58 
------·--------+------------------~ ---·-- ----i------------------
Total 
% of 
total support 
(461 mio. Ecu) 
62.82 
-----------------+--------------
13.6% 
------------------~-----------------------~------------------
